

# YEAR 2: PROGRAM DEVELOPMENT

## Late 2026 (October-December)

- Budget Period 2 award received; Year 2 begins
- Roadmap Coordination Workshop aligns all ten initiatives (Pierre, November)
- Digital health modernization Phase 2 begins: interoperability, cybersecurity and EHR optimization

## Early 2027 (January-March)

- Workforce expansion and training scale through the Rural Health Forward Training Hub
- EMS regionalization framework development underway
- Technical assistance and subrecipient support continue across funded programs

## Spring 2027 (April-June)

- Chronic disease prevention programs scale statewide
- Community health worker and behavioral health programs expand
- Mid-year progress review guides Year 3 planning

## Summer to Fall 2027 (July-October)

- Sustainability planning: "Build for Year 6"
- Year 2 results reported and Year 3 continuation submitted
- Innovation phase planning begins: technology and performance measurement

